

**WORKPLAN - KEY MILESTONES AND TIMELINE**

Key Milestones	Timeline: January 2019- May 2020																	
	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	June
<b>1) Curriculum expansion and selection process.</b>																		
Complete curriculum expansion with SU/A materials.	x	x																
Finalize selection process for FROs	x	x																
Finalize project evaluation materials (organizational, overall project)	x	x																
<b>2) Select FROs for inclusion in the training and coaching of the PPS Practice Model.</b>																		
Complete FRO and trainer selection process, including Project Commitment Agreements.		x	x															
Training logistics: identify training location, print manuals, complete travel logistics for participants.		x	x															
<b>3) Train and coach select staff from FROs as trainers in the PPS Practice Model (PPSP and Supervisor curricula)</b>																		
PPS Curricula training provided				x														
Supervisor and Train the Trainer curricula provided					x													
Coaching of trainers in curricula implementation					x	x	x	x	x	x	x	x	x	x	x	x	x	x
Credentialing of trainers																		x
<b>4) Evaluate training, Pratic Model and project implementation</b>																		
Evaluation of training implementation (trainers)					x	x	x	x	x	x	x	x	x	x	x	x	x	x
Evaluation of PPS Practice Model implementation (FRO)								x				x				x		
Evaluation of project, annual & final project reports									x				x				x	x